GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Energy department - APGENCO - Establishment of Upper Sileru Pumped Storage Hydro Electric Project (9x 150 MW = 1350 MW) at Sileru, Alluri Sitharamaraju District - Administrative approval for the revised project cost for an amount of Rs.12,264.36 Crores and permission to place an order on L1 bidder - Orders - Issued

---

ENERGY(POWER-I)DEPARTMENT

G.O.Ms.No.22 Dated:15-02-2024.
Read the following:

1.From the Managing Director, APGENCO, letter No. MD /CE (HPC&HP)/301/F.USPSP-JICA/D.No.69/19, dt:23-10-2019 and 8-10-2020.
2. Govt., Letter No.ENE01-APPG/21/2019, dt.19.10.2021.
3. From the Managing Director, APGENCO, Lr.No.MD/CE(Civil)/ SE /Hydel-I/EE/Inv/ F.USPSP/D.No.82/22, dt.20.10.2022.
4. G.O.Ms No.24, Energy(Power-I)Department, dt.20.12.2022.
5.From Managing Director, APGENCO, letter No.MD /CE (HPC&HP)/ SE/HY-II)/561/F.USPSP/D.No.59/2024, dt.12-01-2024.

&&&

O R D E R:

In the reference 2nd read above, Government accorded in principle approval permitting APGENCO, Vidyut Soudha, Vijayawada to execute the Upper Sileru Pumped Storage Hydro Project by exploring the most techno-economic feasible option.

2. In the G.O. 4th read above, Government accorded administrative sanction with an estimated cost of Rs.11,881.50 Crores (Inclusive of GST, Escalation & IDC) for establishment of Upper Sileru Pumped Storage Hydro Electric Project (9x 150 MW =1350 MW) at Sileru, Alluri Sitharamaraju District.

3. In the reference 5th read above, the Managing Director, APGENCO, Vijayawada has requested the Government to accord administrative approval for the revised project cost of Upper Sileru Pumped Storage Hydro Electric Project (9x 150 MW) for an amount of Rs.12,264.36 Crores (inclusive of GST escalation & IDC) and to issue necessary permission of the Government of Andhra Pradesh to place an order on M/s. Megha Engineering & Infrastructures Ltd. (L1 bidder), pending Forest Clearance (Stage-I), Environmental clearance & APERC approval.

4. Government after careful examination of the proposal of the Managing Director, APGENCO, Vijayawada, hereby ordered as follows:-

1. to accord administrative approval for the revised project cost of Upper Sileru Pumped Storage Hydro Electric Project (9x150 MW) for an amount of

Rs.12,264.36 Crores (Inclusive of GST, Escalation & IDC).

2. to permit to place an order on M/s. Megha Engineering & Infrastructures Ltd (L1 bidder), pending Forest Clearance (Stage-I), Environmental clearance & APERC approval.

5. The Managing Director, APGENCO, Vijayawada shall take further necessary action in the matter accordingly.

6. This order issues with the concurrence of the Finance Department vide their U.O.No.FIN01-PMU0EAP(APP)/34/2019-EAP(Computer No.1026923), dt:15-02-2024.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

K.VIJAYANAND
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Managing Director, APGENCO, Vijayawada.
Copy to:
The Chairman & Managing Director, APTRANSCO, Vijayawada.
The Chairman & Managing Directors, APSPDCL/APCPDCL/APEPDCL, Tirupati/Vijayawada/Visakhapatnam.
The Member Convenor, APPCC, Vijayawada.
The Secretary to Chief Minister.
The OSD to Minister for Energy, FES&T, M&G.
The Genl. Admn. (Cabinet) Department.
The Finance Department.
The P.S. to Special Chief Secretary to Govt., Energy dept.
SF/SCs.

//FORWARDED:: BY ORDER//

SECTION OFFICER